

CAPS Survey Report

Year:	2011
State:	Kansas
Cooperative Agreement Name:	Exotic Oak Pest Commodity Survey
Cooperative Agreement Number:	11-8453-1227-CA
Project Funding Period:	January 1, 2011 – December 31, 2011
Project Report:	CAPS Survey Report
Project Document Date:	January 1, 2011 – December 31, 2011
Cooperators Project Coordinator:	Laurinda Ramonda
Name:	Plant Protection and Weed Control Program
Agency:	Kansas Department of Agriculture
Address:	PO Box 19282, Forbes Field Bldg 282
City/ Address/ Zip:	Topeka, Kansas 66619
Telephone:	785-862-2180
E-mail:	laurinda.ramonda@kda.ks.gov

Quarterly Report	<input type="checkbox"/>
Semi-Annual Accomplishment Report	<input type="checkbox"/>
Annual Accomplishment Report	<input checked="" type="checkbox"/>

A. Write a brief narrative of work accomplished. Compare actual accomplishments to objectives established as indicated in the work plan. When the output can be quantified, a computation of cost per unit is required when useful.*

Participants: Brian Brunkow – temporary staff – survey work
 Laurinda Ramonda – will provide training, supervision and trap sorting
 Greg Chrislip, state entomologist – will provide training, specimen sorting and some scouting of site locations
 Kira Metz, Entomologist Identifier (Domestic), College Station, TX – will provide specimen identification

- This project was to start in April but funding was not available.
- Cooperative agreements were signed on August 22, 2011 and funding was received on September 12, 2011.
- An extension agreement to complete this survey in 2012 was approved on December 19, 2011.
- Supplies for this survey were ordered in September 2011.

Funding Amount (USDA)	Funding Amount (KDA)	Total Number of Traps	Cost Per Unit
Proposed = \$35,890	Proposed = \$5,160	Proposed = 1,200	Proposed= \$34.21
Actual = \$35,890	Actual = \$5,160	Actual = N/A	Actual = N/A

1. Survey methodology (trapping protocol):

	Common Name	Scientific Name
Pest:	Rosy Gypsy Moth	<i>Lymantria Mathura</i>
	False Codling Moth	<i>Thaumatotibia leucotreta</i>
	Summer Fruit Tortrix	<i>Adoxophyes orana</i>
	Green Oak Tortrix	<i>Tortrix viridana</i>
	Variegated Golden Tortrix	<i>Archips xylosteanus</i>
	Asian Gypsy Moth	<i>Lymantria dispar dispar</i>
	European Gypsy Moth	<i>Lymantria dispar</i>

	Proposed	Actual
Sites (Locations):	50	N/A
Traps:	1,200	N/A

Number of Counties:	28
Counties:	Atchison, Brown, Clay, Cloud, Dickinson, Doniphan, Douglas, Franklin, Geary, Jackson, Jefferson, Johnson, Leavenworth, Lyon, Marshall, Miami, Morris, Nemaha, Osage, Ottawa, Pottawatomie, Republic, Riley, Saline, Shawnee, Washington, Wabaunsee, and Wyandotte

2. Survey dates:

	Proposed	Actual
Survey Dates:	April – September 2011	N/A

3. Benefits and results of survey:

	Positive	Negative	Total Number
Traps	N/A	N/A	N/A

4. Database submissions:

- Data will be submitted to NAPIS after results received from lab.

B. If appropriate, explain why objectives were not met.*

- Cooperative agreements were signed on August 22, 2011 so the project was unable to begin at such a late date.
- Funding was received on September 12, 2011 which was too late to begin survey.
- An extension agreement to complete this survey in 2012 was approved on December 19, 2011.

C. Where appropriate, explain any cost overruns or unobligated funds in excess of \$1,000.*

- There was unobligated funds of \$35,669.41 because of reasons stated in section B above. These funds are available for the survey in 2012 because of an extension agreement was approved on December 19, 2011.

**indicates information is required per 7 CFR 3016.40 and 7 CFR 3019.51*

Approved and signed by

Cooperator

Date: _____

ADODR

Date: _____