

CAPS Survey Report

Year:	2011
State:	Kansas
Cooperative Agreement Name:	Exotic Oak Pest Commodity Survey
Cooperative Agreement Number:	11-8453-1227-CA
Project Funding Period:	January 1, 2011 – December 31, 2012 (extension)
Project Report:	CAPS Survey Report
Project Document Date:	January 1, 2011 – June 30, 2012
Cooperators Project Coordinator:	Laurinda Ramonda
Name:	Plant Protection and Weed Control
Agency:	Kansas Department of Agriculture
Address:	PO Box 19282, Forbes Field Bldg. 282
City/ Address/ Zip:	Topeka, Kansas 66619
Telephone:	785-862-2180
E-mail:	laurinda.ramonda@kda.ks.gov

Quarterly Report	<input type="checkbox"/>
Semi-Annual Accomplishment Report	<input checked="" type="checkbox"/>
Annual Accomplishment Report	<input type="checkbox"/>

A. Write a brief narrative of work accomplished. Compare actual accomplishments to objectives established as indicated in the work plan. When the output can be quantified, a computation of cost per unit is required when useful.*

Participants: Brian Brunkow – temporary staff – Survey work
 Laurinda Ramonda – will provide training , supervision and shipping of samples to lab
 Greg Chrislip, state entomologist – will provide training, specimen sorting and some scouting of site locations
 Eric La Gasa, Washington State Department of Agriculture, Plant Protection Division, Olympia, WA - – will provide specimen identification

- This project was to start in April 2011 but funding was not available.
- Cooperative agreements were signed on August 22, 2011 and funding was received on September 12, 2011.
- An extension agreement to complete this survey in 2012 was approved on December 19, 2011.
- Supplies for this survey were ordered in September 2011.
- Brian Brunkow began trapping on April 2, 2012.

Funding Amount (USDA)	Funding Amount (KDA)	Total Number of Traps	Cost Per Unit
Proposed = \$35,890	Proposed = \$5,160	Proposed = 300	Proposed = \$136.83
Actual = \$35,890	Actual = \$5,160	Actual = 300	Actual = \$136.83


1. Survey methodology (trapping protocol):

	Common Name	Scientific Name
Pest:	Rosy Gypsy Moth	<i>Lymantria Mathura</i>
	False Codling Moth	<i>Thaumatotibia leucotreta</i>
	Summer Fruit Tortrix	<i>Adoxophyes orana</i>
	Green Oak Tortrix	<i>Tortrix viridana</i>
	Variegated Golden Tortrix	<i>Archips xylosteanus</i>
	Asian Gypsy Moth	<i>Lymantria dispar dispar</i>
	European Gypsy Moth	<i>Lymantria dispar</i>

	Proposed	Actual
Sites (Locations):	50	50
Traps:	300	300

	Proposed	Actual
Number of Counties:	28	28
Counties:	Atchison, Brown, Clay, Cloud, Dickinson, Doniphan, Douglas, Franklin, Geary,	Atchison, Brown, Clay, Cloud, Dickinson, Doniphan, Douglas, Franklin, Geary,

	Jackson, Jefferson, Johnson, Leavenworth, Lyon, Marshall, Miami, Morris, Nemaha, Osage, Ottawa, Pottawatomie, Republic, Riley, Saline, Shawnee, Washington, Wabaunsee, and Wyandotte	Jackson, Jefferson, Johnson, Leavenworth, Lyon, Marshall, Miami, Morris, Nemaha, Osage, Ottawa, Pottawatomie, Republic, Riley, Saline, Shawnee, Washington, Wabaunsee, and Wyandotte
--	--	--



* The number of sites in some counties changed from what was planned to account for the amount of oak and suitable places to set traps.

- Marshall – 2 sites trapped instead of 3
- Nemaha – 2 sites trapped instead of 1
- Clay – 2 sites trapped instead of 1
- Riley – 2 sites trapped instead 3
- Pottawatomie – 3 sites trapped instead of 2
- Geary – 2 sites trapped instead of 3

2. Survey dates:

	Proposed	Actual
Survey Dates:	April – September 2011	April 2, 2012 – N/A

3. Benefits and results of survey:

	Positive	Negative	Total Number
Traps	N/A	N/A	N/A

4. Database submissions:

- Data will be submitted to NAPIS after results received from lab.

B. If appropriate, explain why objectives were not met.*

- Cooperative agreements were signed on August 22, 2011 so the project was unable to begin at such a late date.
- Funding was received on September 12, 2011 which was too late to begin survey.
- An extension agreement to complete this survey in 2012 was approved on December 19, 2011.

C. Where appropriate, explain any cost overruns or unobligated funds in excess of \$1,000.

*

**indicates information is required per 7 CFR 3016.40 and 7 CFR 3019.51*

Approved and signed by

Cooperator

Date: _____

ADODR

Date: _____